Broad Street Parkway
Construction Contract Status Update
Prepared March 19, 2014

Parkway North/Baldwin Street Bridge

As Reported

February 20, 2014 Update

Construction Contract $11,052,579.46

Progress Report:

Excavation at proposed Nashua River retaining wall proceeded. Work included
asbestos removal.

Columns for center pier of bridge have been formed and poured.

Cofferdam at north abutment at Baldwin Street was completed. Forming of the
footing has started.

Work has started to excavate and grade stormwater ponds.

Next Month Look Ahead:

Work on Broad Street to commence.

Excavation for wall to continue.

Work on north abutment foundation to continue.

Manufacture of precast concrete retaining wall sections will commence.
Production of steel bridge beans will continue.
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Combined River Bridge and Fairmount Street Bridge Contract

As Reported
February 20,2014

Construction Contract Estimate $13,792,727.65

Progress Report:
e Urban fill material has been stockpiled and tested.
e The south abutment for the Nashua River Bridge has been excavated to prepare for
construction of the foundation.
e Mobilization and site preparation for relocation of the 54-inch sewer line is
underway.

Next Month Look Ahead:
e Earthwork and handling of urban fill will continue.
e Work on trestle to allow access to Nashua River pier location will continue.
e The effort to relocate the 54-inch concrete sewer will continue.



Broad Street Parkway

Construction Contract Status Update

Parkway South

Prepared March 19, 2014

As Reported
February 20, 2014

Update

Construction Contract Estimate

$5.0 million

$5.0 million

Permits

Dam Alteration

In Progress

In Progress

Right of Way

Several Partial (9)

In Progress

In Progress

Historic Mitigation

In Progress

In Progress

Design Plans

In Progress

In Progress

NHDOT/FHWA Approval

Commence when all above
is complete

Commence when all above
is complete

Target Advertisement Date

Under Review

Under Review
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As Reported
Other Contracts February 20, 2014 Update

Chimney

Selection of Alternative Pending

In Progress

In Progress

Fire Pump Relocation

Design Plans

In Progress

In Progress

Storehouse Number 2

Selection of Architect Complete Complete
Preliminary Plans Submittal Complete Complete
Final Plans Submittal Underway Underway

Wastehouse Relocation

Alternatives Under Study

In Progress

In Progress

Two Demolitions

$88,830.00

Complete*

73-75 Broad Street

28 Fairmount Street

Notes:

*Two building demolitions completed. Minor landscape work remains for spring.
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STATUS OF THE RIGHT OF WAY ACQUISITION
There are several aspects of the project related to right-of-way acquisition for which the extent of
unknown information leads to uncertainty with respect to the budget and schedule:
e Property needed for the project includes parcels that are needed in entirety, as well as
parcels where only a portion of the property is needed.

e Most of the full parcel acquisition has been completed. Many partial acquisitions cannot
commence until further design development occurs.

e NHDOT and their consulting appraisers are working on appraisals for high priority
acquisitions.

In an effort to accelerate the acquisition process, the City of Nashua is supporting NHDOT by
managing some of the ongoing appraisal work.

Appraisals are underway on numerous parcels. As appraisals are completed they are being
submitted for review by NHDOT who will complete the acquisition process.

PUBLIC MEETINGS

Between June 2007 and August 2010, there were eight public meetings that focused on progress
of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing
Environmental Re-Evaluation.

These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua
Regional Planning Commission (NRPC).

In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic
Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street

for the project.

Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer
attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects
of the project.

The Parkway project has also been discussed at several meetings of the Board of Public Works.
The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of
the portion of the project south of the Nashua River on September 25, 2010.
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A joint meeting of the Planning and Economic Development Committee and the Business &
Industrial Development Authority (BIDA) was held on December 7, 2010. The meeting focused
on redevelopment of the former Mohawk Tannery site.

Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on
October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012,
February 22, 2012, April 25,2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26,
July 24 and September 25, 2013 to provide updates on several aspects of the project.

Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee
Meeting on April 13, 2011 to provide an update on several aspects of the project.

Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and
progress of the Project. There are monthly progress briefings of the Board of Public Works
Commissioners and members of the Aldermanic Infrastructure Committee.

Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director
Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor
presented information regarding surplus property to the Board of Alderman on October 23, 2012.

A Public Information Meeting was held on December 3, 2012. Mayor Lozeau, Director of
Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor
were present to provide information on project status.

A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3,
2013. Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran
and Project Manager John Vancor were present to provide information on possible enhancements
to the three bridges.

A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss
the Parkway North Construction Project.

A neighborhood meeting was held at the Amherst Street School on February 20, 2013 to discuss
the Parkway North Construction Project as well as the Combined River Bridge and Fairmount
Street Bridge Contract.
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